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ESTIMATE RUN 02/13/2019

ESTIMATE SUMMARY 13:44:23

CONTID: C22022R        ESTIMATE NO: 0003 PROG 2005

PCN: 22022R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 2 PERCENT TIME:

PROJECT NO: NHPPR100-287                  

R1 CURB RAMPS - PH 2

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING

6800 N. Broadway Blvd., Ste 109 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)872-2753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,226,943.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,072,539.60 NON-PARTICIPATING 223,176.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,484.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.41

WORK DAYS

WORK DAYS

49.44%

620,306.99

223,176.70

223,176.70

217,692.40

$

$

$

$

2,000.00

604,636.41

606,636.41

0.00

606,636.41

-16,088.09

0.00

590,548.32

0.00

AMOUNT DUE 590,548.32 217,692.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,692.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

33.5 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/29/2018

10/29/2018

02/01/2019

09/06/2018

09/13/2018

10/03/2018

10/29/2018
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PCN: 22022R-BID   ESTIMATE RUN 02/13/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 Rem Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

9.50000

0005 Removal of Median Cover 177.200

18.700

202-00195  
 

4,309.80195.900

411.40

342.000

SY  

22.00000

0010 Removal of Sidewalk 797.400

629.800

202-00200  
 

25,689.601,427.200

11,336.40

1,959.000

SY  

18.00000

0015 Removal of Curb and Gutter 1,326.000

886.500

202-00203  
 

26,550.002,212.500

10,638.00

2,862.000

LF  

12.00000

0020 Removal of Concrete Pavement 77.200

0.000

202-00210  
 

1,698.4077.200

0.00

143.000

SY  

22.00000

0025 Removal of Asphalt Mat 328.900

106.300

202-00220  
 

8,704.00435.200

2,126.00

456.000

SY  

20.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,886.000

SF  

3.00000

0035 *Removal of Pull Box 6.000

7.000

202-00827  
 

3,965.0013.000

2,135.00

26.000

EACH

305.00000

0040 *Removal of Pedestrian Push Button 10.000

0.000

202-00860  
 

440.0010.000

0.00

40.000

EACH

44.00000

0045 Muck Excavation 320.200

164.800

203-00100  
 

10,670.00485.000

3,625.60

1,000.000

CY  

22.00000

0050 Front End Loader (Rubber Tire) 20.000

0.000

203-01590  
 

2,500.0020.000

0.00

20.000

HOUR

125.00000
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PCN: 22022R-BID   ESTIMATE RUN 02/13/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 Potholing 0.000

15.000

203-01597  
 

2,850.0015.000

2,850.00

15.000

HOUR

190.00000

0055 Erosion Control (Curb Ramp) 25.000

34.000

208-00090  
 

30,975.0059.000

17,850.00

170.000

EACH

525.00000

0060 *Reset Ground Sign 2.000

0.000

210-00810  
 

583.002.000

0.00

7.000

EACH

291.50000

0065 *Reset Pedestrian Push Button 3.000

0.000

210-00860  
 

165.003.000

0.00

33.000

EACH

55.00000

0070 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

225.00000

0075 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

8.000

EACH

150.00000

0080 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

105.000

SF  

75.00000

0085 Aggregate Base Course (Class 6) 189.430

52.770

304-06000  
 

6,781.60242.200

1,477.56

1,000.000

TON 

28.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 119.670

27.380

403-00720  
 

22,057.50147.050

4,107.00

151.000

TON 

150.00000

0095 Concrete Pavement (10 Inch) 70.700

0.000

412-01000  
 

6,716.5070.700

0.00

143.000

SY  

95.00000

0100 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

7.00000



CONTID: C22022R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22022R-BID   ESTIMATE RUN 02/13/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Sidewalk 254.000

181.100

608-00000  
 

23,930.50435.100

9,960.50

464.000

SY  

55.00000

0110 Concrete Curb Ramp 785.800

639.100

608-00010  
 

220,859.501,424.900

99,060.50

1,991.000

SY  

155.00000

0115 Detectable Warnings 42.000

8.000

608-00015  
 

4,250.0050.000

680.00

102.000

SF  

85.00000

0120 Curb and Gutter Type 2 (Section I-B) 469.000

120.500

609-21010  
 

14,737.50589.500

3,012.50

605.000

LF  

25.00000

0125 Curb and Gutter Type 2 (Section II-B) 269.500

114.200

609-21020  
 

11,127.30383.700

3,311.80

383.700

LF  

29.00000

0130 Median Cover Material (Concrete) 1,733.200

286.100

610-00030  
 

14,135.102,019.300

2,002.70

2,294.000

SF  

7.00000

0131 Delin (Ty III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

30.00000

0132 Delin (Flex) (Surf Mount) 0.000

0.000

612-00039  
 

0.000.000

0.00

0.000

EACH

110.00000

0135 *Type One Pull Box 0.000

1.000

613-07001  
 

671.001.000

671.00

12.000

EACH

671.00000

0140 *Type Two Pull Box 5.000

4.000

613-07002  
 

8,613.009.000

3,828.00

9.000

EACH

957.00000

0145 *Type Three Pull Box 0.000

2.000

613-07003  
 

2,552.002.000

2,552.00

3.000

EACH

1,276.00000
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PCN: 22022R-BID   ESTIMATE RUN 02/13/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,455.00000

0155 *Type Five Pull Box 0.000

1.000

613-07005  
 

1,853.501.000

1,853.50

2.000

EACH

1,853.50000

0160 *Pedestrian Push Button Post Assembly 10.000

0.000

614-72863  
 

20,768.0010.000

0.00

39.000

EACH

2,076.80000

0165 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

25.000

HOUR

300.00000

0170 *Mobilization 0.600

0.400

626-00000  
 

50,000.001.000

20,000.00

1.000

L S 

50,000.00000

0175 Public Information Services (Tier III) 0.400

0.200

626-01103  
 

4,800.000.600

1,600.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

10.000

GAL 

75.90000

0185 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,912.000

SF  

14.95000

0190 Flagging 651.000

242.750

630-00000  
 

29,493.75893.750

8,010.75

3,200.000

HOUR

33.00000

0195 Traffic Control Inspection 17.000

8.000

630-00007  
 

3,750.0025.000

1,200.00

34.000

DAY 

150.00000

0200 Traffic Control Management 31.000

12.000

630-00012  
 

23,650.0043.000

6,600.00

85.000

DAY 

550.00000
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PCN: 22022R-BID   ESTIMATE RUN 02/13/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

40.000.500

0.00

8.000

EACH

80.00000

0210 Pedestrian Barricade (ADA) 144.000

73.000

630-80340  
 

5,425.00217.000

1,825.00

434.000

LF  

25.00000

0215 Construction Traffic Sign (Panel Size A) 65.000

0.000

630-80341  
 

2,502.5065.000

0.00

130.000

EACH

38.50000

0220 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

33.000

EACH

45.00000

0225 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2,000.002.000

0.00

6.000

EACH

1,000.00000

0230 Drum Channelizing Device 15.000

0.000

630-80360  
 

375.0015.000

0.00

200.000

EACH

25.00000

0235 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

27.50000

0240 Traffic Cone 58.500

27.500

630-80380  
 

1,032.0086.000

330.00

200.000

EACH

12.00000

0245 Stackable Vertical Panels 57.500

0.000

630-80393  
 

805.0057.500

0.00

115.000

EACH

14.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0255 F/A Partnering 2,488.870

121.490

700-70011  
 

2,610.362,610.360

121.49

5,000.000

F A 

1.00000
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PCN: 22022R-BID   ESTIMATE RUN 02/13/2019

PROJECT: NHPPR100-287                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 604,636.41223,176.701,224,943.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 606,636.41223,176.70$1,226,943.40$CURRENT AMTPROJECT TOTAL


